NDOR’s Long Range Transportation Plan

Timeline current as of 4-2010 ----- Dates subject to change

Phase I: Organization

First Steering First Advisory :
l Committee Mtg Committee Mtg [gta;?tSC:(;g?;t/lgg
9/25/09 ' Dec 1, 2009 il

Phase II: Data Collection, Assessment of Needs/Issues, Draft Goals &
Objectives

Data
Collection
Ends
5/31/10

Draft Goals & LRTP Published Begin
Objectives Report QOutreach I
Aug 2010 Sep 2010 f Oct 2010

Phase III: Outreach, Feedback and Draft LRTP

End OutreachI LRTP Summit
Feb 2011 Mar 2011

Complete Begin
Draft of LRTP OutreachII
Aug 2011 Oct 2011

Phase IV: Outreach, Feedback and Final LRTP

End Public Public Final LRTP
Outreach Comment Comment Committee Adopted

II ‘ Starts Apr Ends May Mtgs May Jun
| Feb 2012 J& i 2012 2012 . 2012 ‘ 2012




